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CITY OF LODI COUNCIL COMMUNICATION
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AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project,
1215 Thurman Street
MEETING DATE: October 15, 1997
PREPARED BY: Public Works Director
RECOMMENDED ACTION: This item is for information only. No action is required.
BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council
is being informed of change orders approved by the City Manager for
this project since the August 6, 1997 City Council meeting. The change
orders for this project are shown on the attached summary.
The original contract for this project was $1,222,300.00. The total cost of change orders to date is
$150,271.13, or approximately 12.3 percent of the contract. The project is approximately 100 percent
complete. Below is a summary showing descriptions of the change orders. More detailed descriptions
and backup information for all of the change orders are available in the Public Works office.
Change Order No. 20 - This change order covers the cost of adding an altitude valve, booster
pump and high-pressure cut-out modifications, per the City’s request. ($18,338.08)
Change Order No. 21 - This change order covers the additional cost of adding Cla-val pump
3/8-inch control valves to the pilot system, per the City’s request. ($1,939.00)
FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station
account to cover these change orders.
Funding Available: %l R ‘E@M Ao
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Public Works Director
Prepared by Gary Wiman, Construction Manager
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CITY OF LODI

CHANGE ORDER LOG

PROJECT:

WELL NO. 4R WATER STORAGE TANK AND PUMP STATION

CONTRACTOR: CONCO WEST INC.

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC.
DATE PRINTED: 10/1/97

co DESCRIPTION
NUMBER OF NEG
CHANGE COST

1 RFI 2001 add electrical grounding grid to site 35,587.39
2 RFI 7 delete PVC rigid conduit requirement (CREDIT) -2,600.00
3 RFI 2002 delete water softener at pump building (CREDIT) -7,754.00
4 RFI 18 add thrust blocks at underground piping 1,092.15
5 RFI 2003 building structural changes required by Building Dept. 7,410.21
6 Added work at existing manholes and piping due to unknown conditions 833.84
7 16" storm drain pipe conflict with 8"backwash pipe line 648.94
8 Add plumbing waste line trap primers 1,354.27
9 Chlorine generation system 61,144.79
10 Epoxy coating system at steel water tank 7,323.06
11 Over excavation of tank and building footings 12,796.05
12 Steel roof truss change 1,474.50
13 Caulk at water tank roof lap joints 3,409.82
14 Add irrigation shutoff valve 235.91
15 Add (2) 1"conduits to MCC panel 820.00
16 Add fuel tank leak detector 1,170.65
17 Relocate electric meter per EUD request 867.47
18 Over excavation of footing agreement 2,613.00
19 Move fan switch, add phone and injector valve 1,566.00
20 Add altitude valve, booster pump and high-pressure cut off 18,338.08
21 Add Cla-val 3/8" pump control valves to pilot system 1,939.00
Change Order Total to Date| 150,271.13
Original Contract| 1,222,300.00
Total Contract to Date| 1,372,571.13

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT

12.29%
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